

WELCOME TO THE PROJECT

Welcome, Management — the platform is ready.

This document is everything you need to get the platform live: **what we've built**, **what I need from you** in the first few days, and **how the next four weeks will run**. No surprises — just a clear path from here to launch.

What you're getting: a complete, NCA/NCR-compliant digital micro-lending platform — public landing page with loan calculator, multi-step application form, client self-service portal, admin analytics dashboard, automated email & SMS notifications, loan contract system, and DebiCheck integration. Built on React 18, TypeScript, Tailwind CSS, and Supabase. NCR Reg: **NCRCP18260**.

Ntuthuko Smith

WEB & SOFTWARE DEVELOPMENT

SIX THINGS TO SEND BACK TO ME

A short checklist to unlock go-live.

The first two items unlock Week 1 kickoff. The rest can land within the first week. Send everything to ntuthukosmith10@gmail.com or WhatsApp me on **+27 67 711 5581** — whichever is easier.

**Sign-off on the design deck**

A short reply confirming you're happy with the design direction shown in the design deck. If anything needs adjusting before go-live, this is the moment to flag it.

**Supabase project credentials**

Please share the Supabase project URL and anon key so the platform can be connected to your database. These are found in your Supabase dashboard under Project Settings → API.

**Email & SMS provider API keys**

Resend API key (for transactional email) and BulkSMS token ID & secret (for SMS notifications). Both accounts should be registered in Philani Financial Services' name.

**Admin user list**

A list of staff email addresses that should have admin access to the dashboard — including their role (admin or owner). Owner accounts have access to credit checks and sensitive financial data.

**Domain DNS access**

When we go live, I'll need to add two DNS records (A & CNAME) at your domain registrar to point philanifinance.co.za to the production server. Either grant temporary access, or be ready to apply the records I provide.

**50% deposit**

EFT to the banking details on the invoice. Once the deposit clears I lock in your start date and platform configuration begins immediately.

THE FOUR WEEKS AHEAD

Four weeks. Zero downtime.

Week one is shared — kickoff and credentials. Weeks two through four are mine. By the end of week four, the Philani Financial Services platform is live on your domain with no disruption to your existing operations.

Week 1	Kickoff & requirements lock Design sign-off, credentials collected, admin users confirmed, NCR compliance walkthrough, deposit cleared.
Week 2	Frontend build & integration Landing page, application portal, and client dashboard connected to Supabase backend. Email & SMS notifications wired up.
Week 3	Admin dashboard, contracts & DebiCheck Admin analytics, loan contract system, e-signature flow, and DebiCheck mandate integration fully configured.
Week 4	QA, compliance review & launch Cross-device testing, NCR compliance walkthrough, production hardening, DNS cutover, zero-downtime go-live.
Days 1–30 post-launch	Complimentary support Bug fixes, minor adjustments, staff training, and performance monitoring — included at no extra cost.

HOW WE'LL STAY IN TOUCH

Working together.

A few simple ground rules so the project runs smoothly and you always know where things stand. Nothing rigid — just clear expectations on both sides.

PRIMARY CHANNEL

Email (**ntuthukosmith10@gmail.com**) for anything that benefits from a written record. WhatsApp / SMS to **+27 67 711 5581** for quick questions.

RESPONSE TIMES

Within 24 hours on weekdays, often much sooner. Anything urgent on a weekend — a quick WhatsApp will reach me.

WEEKLY STATUS UPDATES

A short progress note every Friday during the build, plus a live preview link so you can see the platform take shape in real time.

DECISIONS & APPROVALS

I'll batch decisions where I can so you're never bombarded. When I do need a yes/no, I'll be specific and won't move forward until I have your answer.

That's it — we're under way.

Reply with sign-off and the deposit, and the clock starts on Week 1. If anything in this document needs adjusting before we begin, just say the word.

Looking forward to launching a platform Philani Financial Services deserves.

NTUTHUKO SMITH · NTUTHUKOSMITH10@GMAIL.COM · +27 67 711 5581